PROJECT TIMELINE

A Gantt chart which focuses on creating a project schedule that is broken down into stages.

 PROJECT TITLE
 DigitalHealthX Project
 CLIENT NAME
 DigitalHealth X

 PROJECT Team
 Alex D, Natasha K, Alyssa F, Leah H
 DATE
 7/8/19

Note: x means actually finish date

		Note: x means actually finish date																			
PHASE		DETAILS						Q1											Q	4	
			МТ	u W	Th	F	м т	u W	Th	F	M	Tu	W Th		AUG	s	EP	OCT	NO	V	DEC
	PROJECT WEEK:	Enter the date of the first Monday of each month>	8 9	9 10	11	12	15 1	6 17	18	19	22	23 2	24 25								
	Project Launch & Execution	- Local Registration & Login				Х															
		- Linkedin Registration & Login						Х													
		- Retrieve articles from clients' selection of website source																			
		- View wall of contents from different source																			
		- View individual article in-app																			
3		- User can Like an article																			
		- User can comment an article										x									
		- User can mention other users in comments											х								
		- User can see their content by their own interest tags									х			Р							
		- User can share article										x		R O							
		- Admin Add Article button												J							
		-Testing											х	E C							
		- Deploy on Heroku & AWS IAM											х	T							
	Stretch Goals	-Users suggest articles to be posted to the wall of content												Е							
		-Site administrators can approve suggestions from users and post them to the wall of content via a form												N							
		- Users can share articles via the devices native functions												D							
		 Users can download the Progressive Web App on to a mobile device 																			
4		- Users receive daily/weekly push notifications of top content relevant to user																			
		- drag & drop image functioon																			
		- Users can set frequency of push notifications																			
		 Development and Production environments are set up to run inside Docker containers 																			
		- Presentation											х								
5	Project Close	- Project Delivery											x								
		- Client FeedBack											х								